
As of Oct. 9, 2009
Schedule Subject to Change

Training Deliverable Audience Implementation Dates Delivery 
Method Length LMS Search 

Keywords Notes

DLOC: Distance Learning Operations 
Course Interns Sept '09 - Mar '10

WBT, ILT, 
WES, 

Residence 
Workshops

100 hrs DLOC FY11 enrollment begins in Aug '10

AWOC Winter Weather Track
Forecasters with 

Winter Wx Warning 
Responsibilities

Sept ‘09 – April ‘10 WBT, E, WES 20-25 hrs AWOC Winter 3 Separate Development Plans (Full, 
Platinum, and Road Weather)

VCP Training
NWS Forecasters 
who use VCPs; 

Electronic technicians
Sept '09 WBT, job aids 1 hr VCP Training 2 modules, decision aid tool, and a WSR-

88D SA display with Google Earth 

User Needs To Mitigate Societal 
Impacts: Road Weather

Forecasters who work 
with ground 

tranportation partners
Oct. '09 - April '10 WBT 2 hrs Winter IC 3 5 lessons: 1 Development Plan  

Dual-Pol Primer
Forecasters with no 

background with Dual-
Pol Radar

Oct '09 WES 1.5 - 7 hrs dual-pol 14 short job sheets using the WES

AWIPS-I Warning Related Delta 
Forecasters with 

Warning 
Responsibilities

Nov '09 WBT .5 hr OB9.2 New Default color table module

AWIPS-1 Hydro Software Update 
Forecasters who use 
FFMP for flash flood 

decision making
TBD WBT .5 hr

Moved to AWIPS Variance training.  
FFMP changes in OB9.3 that have been 

pushed into AWIPS Migration. 

AWOC Core Track
Forecasters with 

Warning 
Responsibilities

Feb ‘10 – Dec ‘10 WBT, ILT, 
assignments 10 hrs AWOC Core No Pre-requisites

AWOC Severe Track
Forecasters with 

Warning 
Responsibilities

Feb ‘10 – Sept ‘09 WBT, ILT, 
WES (full sim) 14-18 hrs AWOC Severe

DLOC Pre-requisite, includes new QLCS 
modules, and new QLCS WES 

simulation

Dual-Pol Education and Outreach
WCMs/SCHs; NWS 
Partners who use 

radar data
Jan '10; June '10; Aug '10 Presentation 

files, WBT 1-2 hrs -

Outreach materials for WCMs/SCHs 
avail Jan '10; Beta sites/Backups  
Training June '10. NWS Partners 

Training avail Aug '10.

WDTB Training Delivery Schedule FY10



Tornado and Severe Thunderstorm 
Warning Best Practices

Forecasters with 
Warning 

Responsibilities
Feb '10 WBT 1-2 hrs SBW3 Addresses Polygon issues and wording 

of Warnings

AWIPS Migration Variance All AWIPS 2 Users
Beta release 1 month prior 

to Field OT&E ~Aug '10; 
Operational ~Dec '10

WBT, WES-2 2-4 hrs
Variance Training (warning diffs from 

AWIPS1), Enhancements from OB9.3. 
Avail one month prior to AWIPS2

AWIPS Migration Focal Point Training
AWIPS focal points 

and ITOs from OT&E 
Sites

Beta release 1 month prior 
to Field OT&E ~Aug '10; 

Operational ~Dec '10
WBT, WES-2 4-8 hrs -

Covers how to customize warning-
related components of AWIPS Migration. 

Avail one prior to AWIPS 2 (FY11)

Introduction to WES-2 Bridge
AWIPS focal points 

and ITOs from OT&E 
Sites 

Field OT&E Aug-Sep '10 ; 
Operational Feb '10

WBT, WES-2, 
live sessions 1 hr -

Functional diffs btwn WES and WES-2, 
user interface changes, case converter, 
how to create new cases and WESSL-2 

scripts

NWP Simulations All Forecasters April '10 WES 
simulations 6-7 hrs - Supports multi-phased new COMET 

NWP Course: 6-7 simulations total

Dual-Pol Operations Course: Part 1 Forecasters who use 
the WSR-88D

Beta Sites/Backups        
Apr '10; Others Aug '10

WBT, ILT, 
WES 6-8 hrs - 25 min modules, WES exercises, Job 

aids

DLAC II Aviation Simulations Forecasters who 
prepare TAFs July '10 WES 4 hrs DLAC 2 Module 5 simulations

Using the Integrated Warning Team NWS Forecasters and 
Users Aug '10 WBT from live 

scenario 1-2 hrs -

Outcomes captured from 2010 workshop 
in NC into education & outreach DL 
module. Portions to be included into 

AWOC core.

Wind Farms, the WSR-88D, and 
Coexistence

All NWS Forecasters 
and HMTs Aug '10 WBT < 1 hr - Recognition of wind turbine 

contamination on radar products



Introduction to the Next Generation 
Warning Tool (NGWT)

Forecasters with 
Warning 

Responsibilities
FY11 WBT, WES-2 3-5 hrs -

Training on basic capabilities of the new 
tool that will incoporate WarnGen, GHG, 

and RiverPro

Training Under
Development

DL = Distance Learning Module 
WBT= Web Based Training 

ILT = Instructor‐Led Training  (Gotomeeting, Visitview, etc.)
E= Enrollments,   WES = Weather Event Simulator

‐  = To Be Determined

Training Available


